3. Projects likely to be delayed by Two Years

Sl. No	Project/State	Year of Entry	Scheduled Year of Completion
1.	Hasdeo Bango(Ph.-lll) (Chhattisgarh)	2002-03	2004-05
2.	Barnai (Chhattisgarh)	2002-03	2004-05
3.	Hirehalla (Karnataka)	2002-03	2004-05
4.	Karanja (Karnataka)	2002-03	2004-05
5.	Kumbhi (Maharashtra)	2002-03	2004-05.
6.	Salandi Left Main Canal-Ambahata (Orissa)	2002-03	2004-05

4. I Projects likely to be delayed by Three Years

Sl. No	Project/State	Year of Entry	Scheduled Year of Completion
1.	Somasila (Andhra Pradesh)	2001-02	2003-04
2.	Sardar Sarovar (Gujarat)	2001-02	2003-04
3.	Bargi Diversion (Madhya Pradesh)	2001-02	2003-04
4.	Rengali (Orissa)	2001-02	2003-04
5.	Subernarekha (Orissa)	2001-02	2003-04
6.	Naraj Barrage (Orissa)	2001-02	2003-04

World Bank assistance for irrigation projects to Orissa

†3323. MS. SUSHILA TIRIYA: Will the Minister of WATER RESOURCES be pleased to state:

(a) the number of major irrigation projects in the State of Orissa for which World Bank has provided assistance;

† Original notice of the question was received in Hindi.

(b) the number of projects out of above which have been completed and also of those which are incomplete;

(c) the date on which the Subernarekha Irrigation Project had commenced and by when it was to be completed;

(d) the reason for delay in completion of irrigation projects; and

(e) by when Subernarekha Irrigation Project and other irrigation projects will be competed?

THE MINISTER OF WATER RESOURCES (PROF. SAIF-UD-DIN SOZ): (a) and (b) Following World Bank assisted projects involving various water resources related activities in Orissa have been implemented.

i. Salandi Irrigation Project

ii. Subernarekha Multi-purpose Project

iii. Orissa Medium Irrigation Project

iv. Orissa Medium Irrigation Project-ll

v. Mahanadi Barrage Project

vi. National Water Management Project

vii. Dam Safety Rehabilitation and Assurance Project

viii. Orissa Water Resources Consolidation Project

All the activities related to Orissa identified under the above projects have since been completed. World Bank is also providing assistance to Orissa under the on-going 'Hydrology Project Phase-ll'.

(c) to (e) The Government of Orissa has informed that the Subarnarekha Irrigation Project (Orissa work) started during the year 1987 through State's own resources and it was programmed to be completed by 2001-02. Part of the Subernarekha Irrigation Project, presently being executed through assistance under Accelerated Irrigation Benefits Programme is programmed to be completed by 2009-10.

Government of Orissa has informed that the progress of work in respect of irrigation projects has been delayed due to various reasons like inter-State problems, funds constraints, etc.